

Safety Project Listing

Town (f)

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Prog	Federal	Total
09_ 98	Walnut Hill Rd	BETHEL	Intersection Impr. Walnut at Hoyt Road	PE		10/14/10	12/22/10	12/30/10		2011 SPPH	22,500	25,000
09_ 98	Walnut Hill Rd	BETHEL	Intersection Impr. Walnut at Hoyt Road	CN	6/20/12	8/1/12	8/22/12		8/29/12	2012 SPPH	337,500	375,000
12_ 95	SR 533	BOLTON	Curve realign. in vic of Box Mountain Rd	RW		4/18/12	5/9/12			2012 SPPH	135,000	150,000
12_ 95	SR 533	BOLTON	Curve realign. in vic of Box Mountain Rd	CN	9/25/13	11/6/13	11/27/13		12/4/13	2014 SPPH	1,134,360	1,260,400
15_ 334	US 1	BRIDGEPORT	Traffic signal upgrade, additional lane and pavement marking revisions @ Lindsey St	CN	1/25/12	3/7/12	3/28/12		4/4/12	2012 SPPH	260,000	260,000
15_ 335	CT 127	BRIDGEPORT	Widening & geometric revisions @ Evers St	RW		4/4/12	4/25/12	Connected to 90/10		2012 SPPH	472,500	525,000
15_ 335	CT 127	BRIDGEPORT	Widening & geometric revisions @ Evers St	CN	2/20/13	4/3/13	4/24/13		5/1/13	2013 SPPH	1,000,000	1,000,000
17_ 182	US 6	BRISTOL	Widening, Brook/Mix intersection to Camp	RW		2/29/12	3/21/12			2012 SPPH	500,000	500,000
17_ 182	US 6	BRISTOL	Widening, Brook/Mix intersection to Camp	CN	9/25/13	11/6/13	11/27/13		12/4/13	2014 SPPH	7,353,000	7,353,000
17_ 183	CT 69	BRISTOL	Widening at Maple Ave & Peacedale St #2	RW		2/8/12	2/29/12	CN PA-RV12		2012 SPPH	50,000	50,000
17_ 183	CT 69	BRISTOL	Widening at Maple Ave & Peacedale St #2	CN	3/13/13	4/24/13	5/15/13		5/22/13	2013 SPPH	1,292,700	1,292,700
34_ 324	CT 53	DANBURY	Int. Impr. @ Coal Pt. Hill and Triangle St	CN	8/15/12	9/26/12	10/17/12	(Via STP-A, now 100% SPPH)	10/24/12	2013 SPPH	2,700,000	2,700,000
34_ 338	Lake Ave	DANBURY	Install signal, Lake Ave @ Shannon Ridge Rd	CN	1/11/12	2/22/12	3/14/12		3/21/12	2012 SPPH	163,721	181,912

Safety Project Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	Term (f) ADV	Prog	Federal	Total
34-344	Osborne St	DANBURY	Local Road accident reduction project: Install signal at Osborne and Fifth St	PE		3/8/11	6/1/11	6/3/11		2011 SIPH	22,500	25,000
34-344	Osborne St	DANBURY	Local Road accident reduction project: Install signal at Osborne and Fifth St	CN	5/9/12	6/20/12	7/11/12		7/18/12	+ 2012 SIPH	247,500	275,000
34-345	CT 37	DANBURY	Widening, NB LT bypass @ Bannum Road	PE		5/12/11	9/14/11	9/16/11		2011 SIPH	360,000	400,000
								4936 05-07 SLOSS, b/c=179				
34-345	CT 37	DANBURY	Widening, NB LT bypass @ Bannum Road	RW		11/7/12	11/28/12			2013 SIPH	27,000	30,000
								4936 05-07 SLOSS, b/c=179				
34-345	CT 37	DANBURY	Widening, NB LT bypass @ Bannum Road	CN	12/4/13	1/15/14	2/5/14		2/12/14	2014 SIPH	810,000	900,000
								4936 05-07 SLOSS, b/c=179				
37-101	Bear Rock Rd	DURHAM	Local Road Accident Reduction Project	PE		3/8/11	4/20/11	4/21/11		2011 SIPH	22,500	25,000
37-101	Bear Rock Rd	DURHAM	Local Road Accident Reduction Project	CN	5/9/12	6/20/12	7/11/12		7/18/12	2012 SIPH	216,360	240,400
42-292	US 44	EAST HARTFORD	Reconstruction, Westbrook to Zebulon	CN	11/24/10	1/12/11	1/19/11	1/19/11	2/9/11	2011 NHTS	3,404,400	3,404,400
								1/19/11 reduced at live bid from PS&E				
43-127	CT 100	EAST HAVEN	Replace Br 01665 and Improvements on Route 100 at US Route 1	CN	TBD	TBD	TBD14		TBD	2014 SIPH	0	0
								w/ 43-128 SLOSS #3, To be cancelled until to Zimrock 3/17/13				
54-83	CT 4	GOSHEN	Roundabout modifications @ Route 63	PE		TBD	TBD12			2012 SIPH	50,000	50,000
								On-hold pending project prioritization, CN TBD13				
54-83	CT 4	GOSHEN	Roundabout modifications @ Route 63	CN	TBD	TBD	TBD13		TBD	2013 SIPH	2,500,000	2,500,000
								On-hold pending project prioritization				
57-116	Stone Hill Rd	GRISWOLD	Intersection Impr, Stone Hill at Roods Rd	PE		10/14/10	12/22/10	12/30/10		2011 SIPH	22,500	25,000
57-116	Stone Hill Rd	GRISWOLD	Intersection Impr, Stone Hill at Roods Rd	CN	11/23/11	1/4/12	1/25/12		2/1/12	+ 2012 SIPH	327,600	364,000
63-643	Flatbush RR	HARTFORD	New Flatbush Ave. bridge w/ Amtrak	CN	12/29/10	2/9/11	7/20/11	7/26/11	4/6/11	2011 STPH	4,499,964	4,499,964
								Rebuilt from Flatbush, Rd w/ G-N95				

Safety Project Listing

Project	Route	Town	Description	Phase	FDP	DCD	SGH	ACT	Adv ⁽¹⁾	Prog	Federal	Total
76- 215	Buckland	MANCHESTER	Frontage Roads location guidance signs for incident responders	PE		2/28/11	4/6/11	4/4/11 Not dated		2011 NHTS	12,500	12,500
76- 215	Buckland	MANCHESTER	Frontage Roads location guidance signs for incident responders	CN		12/7/11	1/4/12		2/1/12	2012 NHTS	87,500	87,500
83- 233	Oronoque Rd	MILFORD	Modernize Railroad Crossing	RW		10/5/11	10/26/11			2012 STPX	25,000	25,000
83- 233	Oronoque Rd	MILFORD	Modernize Railroad Crossing	CN		8/1/12	9/12/12		10/10/12	2013 STPX	1,427,500	1,427,500
87- 144	Maple St	NAUGATUCK	Int Impr @ Maple/Frethouse Rd	CN		12/8/10	1/5/11	2/7/11 BA TRK	7/21/11	2011 STPH	201,780	224,200
88- 169	Myrtle St	NEW BRITAIN	Revise Signal @ Burnit St	CN		10/6/10	11/17/10	11/15/10	12/1/10	2011 STPX	204,390	227,100
92- 464	Grand Ave	NEW HAVEN	Modernize Railroad Crossing (120)	CN		3/19/14	4/30/14		5/28/14	2014 STPX	872,500	872,500
92- 640	CT 10	NEW HAVEN	Install S.B. LT lane @ Lambertson Street	CN		1/11/12	2/22/12		3/21/12	2012 STPH	850,000	850,000
94- 245	Bank Street	NEW LONDON	Intersection Impr: Bank at Howard St & Blinnan St	PE		10/14/10	12/22/10	12/30/10		2011 STPH	22,500	25,000
94- 245	Bank Street	NEW LONDON	Intersection Impr: Bank at Howard St & Blinnan St	CN		12/14/11	1/25/12		2/22/12	2012 STPH	337,500	375,000
98- 103	CT 139	NO. BRANFORD	Widen vic. Martha St and Valley Rd	RW		3/28/11	4/6/11	4/13/11		2011 STPH	189,000	210,000
98- 103	CT 139	NO. BRANFORD	Widen vic. Martha St and Valley Rd	CN		6/20/12	8/1/12		8/29/12	2012 STPH	2,258,100	2,509,000
99- 114	US 7/US 44	NORTH CANAAN	Modernize Railroad Crossing	RW		5/16/12	6/6/12			2012 STPX	45,000	45,000
99- 114	US 7	NORTH CANAAN	Modernize Railroad Crossing	CN		5/8/13	6/19/13		7/17/13	2013 STPX	1,012,500	1,012,500

Safety Project Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	Town (1)	ADV	Prog	Federal	Total
99- 115	US 70/US 44	NORTH CANAAN	Modernize Railroad Crossing	RW		5/16/12	6/6/12				2012 STPX	90,000	90,000
99- 115	US 70/US 44	NORTH CANAAN	Modernize Railroad Crossing	CN	5/8/13	6/19/13	7/10/13			7/17/13	2013 STPX	1,080,000	1,080,000
102- 285	US 1	NORWALK	Various Int. Impr. - Operational Lanes	RW		TBD	TBD14				2014 STPX	450,000	450,000
102- 285	US 1	NORWALK	Various Int. Impr. - Operational Lanes	CN	TBD	TBD	TBD15				2015 STPX	5,542,000	5,542,000
107- 173	Governor's Hill	OXFORD	Intersection Impr. Governor's at Old Church	PE		10/14/10	12/22/10	12/30/10			2011 STPX	22,500	25,000
107- 173	Governor's Hill	OXFORD	Intersection Impr. Governor's at Old Church	CN	1/25/12	3/7/12	3/28/12			4/4/12	2012 STPX	326,880	363,200
116- 125	Long Ridge Rd	REDDING	Modernize Railroad Crossing	CN	5/7/14	6/18/14	7/9/14			7/16/14	2014 STPX	1,485,000	1,485,000
120- 86	CT 82/85	SALEM	Roundabout @ Intersection of CT 82 & CT 85	CN	9/14/11	10/26/11	11/16/11			11/23/11	2012 STPX	6,000,000	6,000,000
120- 87	CT 85	SALEM	Water Treatment Relocation Breakout from 120-86 (Salem Roundabout)	CN	2/23/11	4/6/11	4/27/11	5/3/11	5/4/11		2011 STPX	4,215	5,269
138- 212	US 1	STRATFORD	Int. Impr. @ CT 108 & CT 113	RW		TBD	TBD14				2014 STPX	150,000	150,000
138- 212	US 1	STRATFORD	Int. Impr. @ CT 108 & CT 113	CN	TBD	TBD	TBD15				2015 STPX	6,461,600	6,461,600
139- 103	Harvey Lane	SUFFIELD	Modernize Railroad Crossing	RW		8/17/11	9/7/11	9/13/11			2011 STPX	60,000	60,000
139- 103	Harvey Lane	SUFFIELD	Modernize Railroad Crossing	CN	7/18/12	8/29/12	9/19/12			9/26/12	2012 STPX	1,090,000	1,090,000
144- 188	CT 127	TRUMBULL	Revise signal & turning lanes at Reservoir Ave	RW		3/28/11	4/6/11	4/8/11			2011 STPX	1,200,000	1,200,000
144- 188	CT 127	TRUMBULL	Revise signal & turning lanes at Reservoir Ave	CN	8/29/12	10/10/12	10/31/12			11/7/12	2013 STPX	3,150,000	3,150,000

reduced to 50 at low bid

Fed capped @ 36K

CN/TBD15

CN/TBD15

CN/TBD15

CN/TBD15

Safety Project Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	Adv ⁽¹⁾	Prog	Federal	Total
148-200	River Road	WALLINGFORD	CT 15 & 150, Exit 64/65 Reconfiguration	CN	TBD	TBD	TBD14		TBD	2014 SIPH	3,077,100	3,419,000
									Est @ 90/10, Bal STPH			
148-202	CT 68	WALLINGFORD	Intersection Impr, CT 68 @ CT 150	RW		11/16/11	12/7/11			2012 SIPH	85,000	85,000
148-202	CT 68	WALLINGFORD	Intersection Impr, CT 68 @ CT 150	CN	10/10/12	11/21/12	12/12/12		12/19/12	2013 SIPH	1,200,000	1,200,000
151-317	Washington	WATERBURY	Install signal, Washington St @ Syrian Ave	CN	11/16/11	12/28/11	1/18/12		1/25/12	2012 SIPH	241,273	241,273
153-118	CT 73	WATERTOWN	Realignment of Main Street	CN	10/1/12	11/21/12	12/12/12		12/19/12	2013 SIPH	1,903,500	2,115,000
									(Via STPA)			
166-99	CT 66	WOLCOTT	Geom Impr & Traffic Signal @ Woodtick Rd	CN	10/27/10	12/15/10	12/22/10	12/30/10	1/12/11	2011 SIPH	1,617,750	1,797,500
170-2829	Various	STATEWIDE	Install rumble strips on NHS inter/non-interstate expressways	CN	7/13/11	8/24/11	9/7/11	9/12/11	9/21/11	2011 SIPH	443,072	553,840
170-3047	Various	STATEWIDE	Study high frequency accident locations (SLOSSS) 2/1/11 thru 1/31/13	PL		10/27/10	11/17/10	1/22/10		2011 SIPH	450,000	500,000
170-3056	Various	STATEWIDE	Traffic Signal Design, High frequency locations (SLOSSS)	PE		10/20/10	11/10/10	11/16/10		2011 SIPH	800,000	800,000
									PE for 171-555, 172-395, 173-412 & 174-355			
170-3057	Various	DISTRICTS 1 & 2	School Zone Signing - fluorescent yellow-green signs	PE		10/27/10	12/1/10	12/6/10		2011 SIPH	225,000	225,000
170-3057	Dist 1 & 2	DISTRICTS 1 & 2	School Zone Signing - fluorescent yellow-green signs (D 1 & 2)	CN	8/15/12	9/26/12	10/17/12		10/24/12	2013 SIPH	790,500	790,500
									see backhaul 170-3086			
170-3058	Various	STATEWIDE	Local Road Accident Reduction Program (7/1/11 - 6/30/13)	PL		11/23/10	5/11/11	5/17/11		2011 SIPH	360,000	400,000
170-3077	Various	STATEWIDE	Traffic Signal Design, High frequency locations (SLOSSS)	PE		4/14/11	10/12/11			2012 SIPH	1,400,000	1,400,000
									PE for 171-356, 172-402, 173-418 & 174-260			

Safety Project Listing

Project	Route	Town	Description	Phase	FDP	DCD	SGH	ACT	Term (f)	ADV	Prog	Federal	Total
170-3086	Dist 3 & 4	DISTRICTS 3 & 4	School Zone Signaling - fluorescent yellow-green signs (D 3 & 4)	CN	8/15/12	9/26/12	10/17/12		10/24/12	2013	SPPH	280,000	280,000
<small>Re-bid of 170-3057</small>													
171-310	Various	DISTRICT 1	Guide rail - Non-NHS Routes	CN	5/8/13	6/19/13	7/10/13		7/17/13	2013	SPPH	1,321,000	1,321,000
171-352	Various	DISTRICT 1	SLOSSS Traffic Signals (100% SPPH)	CN	2/29/12	4/11/12	5/2/12		5/9/12	2012	SPPH	593,000	593,000
171-356	Various	DISTRICT 1	SLOSSS Traffic Signals (100% SPPH)	RW		8/1/12	8/22/12			2012	SPPH	100,000	100,000
<small>CN To Bn</small>													
171-356	Various	DISTRICT 1	SLOSSS Traffic Signals (100% SPPH)	CN	9/25/13	11/6/13	11/27/13		12/4/13	2014	SPPH	2,162,340	2,162,340
<small>To Bn</small>													
172-383	Various	DISTRICT 2	Upgrade guiderail at various locations in D-2	CN	6/6/12	7/18/12	8/8/12		8/15/12	2012	SPPH	2,541,500	2,541,500
172-383	Various	DISTRICT 2	Upgrade guiderail at various locations in D-2	RW		TBD	TBD12			2012	SPPH	0	0
<small>To be cancelled</small>													
172-398	Various	DISTRICT 2	SLOSSS Traffic Signals (100% SPPH)	CN	3/28/12	5/9/12	5/30/12		6/6/12	2012	SPPH	534,000	534,000
172-402	Various	DISTRICT 2	SLOSSS Traffic Signals (100% SPPH)	RW		8/1/12	8/22/12			2012	SPPH	100,000	100,000
<small>CN To Bn</small>													
172-402	Various	DISTRICT 2	SLOSSS Traffic Signals (100% SPPH)	CN	10/9/13	11/20/13	12/11/13		12/18/13	2014	SPPH	2,162,340	2,162,340
<small>To Bn</small>													
173-403	Various	DISTRICT 3	SLOSSS Traffic Signals	CN	7/13/11	8/24/11	9/7/11	9/12/11	9/21/11	2011	SPPH	3,338,700	3,338,700
173-412	Various	DISTRICT 3	SLOSSS Traffic Signals (100% SPPH)	RW		12/28/11	1/18/12			2012	SPPH	100,000	100,000
173-412	Various	DISTRICT 3	SLOSSS Traffic Signals (100% SPPH)	CN	6/13/12	7/25/12	8/15/12		8/22/12	2012	SPPH	1,975,820	1,975,820
173-418	Various	DISTRICT 3	SLOSSS Traffic Signals (100% SPPH)	RW		8/1/12	8/22/12			2012	SPPH	100,000	100,000
<small>CN To Bn</small>													
173-418	Various	DISTRICT 3	SLOSSS Traffic Signals (100% SPPH)	CN	10/2/13	11/13/13	12/10/13		12/17/13	2014	SPPH	2,162,340	2,162,340
<small>To Bn</small>													

Safety Project Listing

Temp (f)

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Prog	Federal	Total
174-317	Various	DISTRICT 4	Guide rail on Various Routes	CN	7/6/11	8/24/11	9/14/11	9/19/11	9/28/11	2011 SIP#	1,939,160	1,939,160
174-355	Various	DISTRICT 4	SLOSSS Traffic Signals (100% SIP#)	CN	3/14/12	4/25/12	5/16/12	5/23/12		2012 SIP#	988,000	988,000
174-355	Various	DISTRICT 4	SLOSSS Traffic Signals (100% SIP#)	RW		TBD	TBD12	To be cancelled		2012 SIP#	0	0
174-360	Various	DISTRICT 4	SLOSSS Traffic Signals (100% SIP#)	RW		8/1/12	8/22/12	CN To Ban, Not in STIP		2012 SIP#	100,000	100,000
174-360	Various	DISTRICT 4	SLOSSS Traffic Signals (100% SIP#)	CN	10/16/13	11/27/13	12/18/13	To Ban, Not in STIP		2014 SIP#	2,162,340	2,162,340